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Week of 3/27:  

 Site - Continue grubbing trail – south to north 
 Site – Continue to remove split rail and chain link 

fencing 
 Sta 230+50 – Begin construction of Wall #5 
 Sta 230+50 – Place backfill material at Wall 5 & 6 
 Sta 223+50 – Begin excavation of Wall #2 
 Sta 223+50 – Begin excavation of Wall #3 
 Sta 225+00 – Begin excavation of Wall #4 
 Sta 223+00 – Grade footing for Wall #8 
 Sta 223+00 – Begin construction of Wall #8 
 Sta 223+00 – Install wall drain at Wall #8 
 Sta 244+50 – Begin excavation of Wall #8A 
 Sta 226+00 – Continue water service relocation 
 Sta 282+00 – 262+00 – Placing Crushed Surfacing 

Base Course (CSBC) material on trail 
 

Week of 4/3: 

 Site – Continue grubbing trail – south to north 
 Sta 230+50 – Continue excavation for Wall #5 
 Sta 223+50 – Continue construction of Wall #5 
 Sta 223+50 – Begin backfilling at Wall #5 
 Sta 223+50 – Continue excavation for Wall #2 
 Sta 223+50 – Continue construction of Wall #2 
 Sta 223+50 – Continue backfilling at Wall #2 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 244+50 – Continue construction of Wall #8A 
 Sta 244+50 – Install wall drain at Wall #8A 
 Sta 227+00 – Continue water service relocation 
 Sta 282+00 – 262+00 – Placing Crushed Surfacing 

Base Course (CSBC) material on trail 
 

 

 

 

 

 
 
 
 
Week of 4/10: 
 
 Site - Continue grubbing trail – south to north 
 Sta 230+50 – Continue construction of Wall #5 
 Sta 230+50 – Place backfill material at Wall #5 
 Sta 223+50 – Continue excavation for Wall #3 
 Sta 223+50 – Continue excavation for Wall #2 
 Sta 223+50 – Begin construction of Wall #2 
 Sta 223+50 – Begin backfilling at Wall #2 
 Sta 244+50 – Continue construction of Wall #8A 
 Sta 244+50 – Install wall drain at Wall #8A 
 Sta 227+00 – Continue water service relocation  
 Sta 282+00 – 262+00 – Placing Crushed Surfacing 

Base Course (CSBC) material on trail 
 Sta 40+15 – Install quarry spalls on Channel Slope 
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Continued block installation at Wall #6 
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Continued installation of backfill at Wall 6 

 
Construction Notes: 
 
The Construction activities have been impacted by the wet weather.  Currently the Contractor is taking every 
opportunity to stay on schedule by having two major crews on site (not including the Subcontractors) and moving 
to different locations along the trail that have more favorable conditions. The County and Contractor are confident 
that once the weather improves and the days are longer, the project will get back on schedule quickly.   
 

 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

 
 
 
 

We appreciate your support as we continue developing 
The East Lake Sammamish Corridor! 

 

Continued excavation at Wall 4 and 5 
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